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Requests Covered

Submitted By Area Affected Type of Request User Impact Document Title
Chanath Change data reverse . .
01 Ratnanather bridge (affects e-Not) Bug fix High CCB_12_04_2003_iteml
02| Diana Dixon | Reverse Bridge/Receipt Defect High CCB 1204 2003 item2
& Referral - - -
03 Mark Siegert ICO/GUM Requirements Change High CCB 12 04 2003 item3
04 Cathy Walker GM Defect Fix Critical CCB 12 04 2003 item4
05 Cathy Walker GM Requirements Change Critical CCB 12 04 2003 item5
06 Shan Liang/Amir Oiddev and later oidprd Oid upgrade from 2.1.1 High CCB_12 04 2003 item6
Venegas t09.2.04
07 Chanath e-Not (TS5 notices) New Requirement High CCB 12 04 2003 item?7
Ratnanather
Request & Decision Summary
Submitted By Area Affected Type of Request User Impact Document Title
Chanath Change data reverse . .
Ratnanather bridge (affects e-Not) Bug fix High CCB_12_04_2003_iteml
Request:

Withdrawal of an amended grant application when an IC awards the previous version of the application does
not generate a ROT email to the SRA. After some analysis, Lisa Chen, Stella Datoc and the e-Not analyst
determined that the change data reverse bridge does not write the correct values to the transfer request table
(the ROT process uses the transfer request table as a log, to determine what grant data changed). This
request is to modify the change data reverse bridge process to create a "9037-transaction" record with a

01 | data_item_value = “0’, for the withdrawal of an application when an IC awards the previous version.
Decision: Approved
Notes:
e Acceptance Test estimate is 16 hours
Actions:
1. (Tim Twomey) Coordinate deployment of back-end fix.
Submitted By Area Affected Type of Request User Impact Document Title
02| DianaDixon | ReverseBridge/Receipt Defect High CCB_12_04 2003 _item2

& Referral




Request:

A problem has been identified within Receipt & Referral processing that prevents the user from saving data
when more than 10 duals are entered for an application.

After a thorough analysis by development staff, it was discovered that the problem stems from erroneous
Reverse Bridge processing. Receipt and Referral has the capability of processing up to 30 duals per
application whereas the Reverse Bridge can only accommodate the processing of 10 duals.

Increase the Dual field length from 20 to 60 bytes within Reverse Bridge processing to accurately process up

to 30 duals per grant.

Decision: Approved for December maintenance release

Notes:

e ICO allows up to 100 duals.
e Type of Request should be Requirements Change

Actions:
1. (Verle Wright) Investigate level of effort required to allow unlimited/100 duals.
Submitted By Area Affected Type of Request User Impact Document Title
Mark Siegert ICO/GUM Requirements Change High CCB 12 04 2003 item3
Request:

When requirements were written for the extension eligible flag in IMPAC II, the same criteria were used as
was submitted for the COMMONS version of the flag. This was incorrect in that NIH staff members need
the capability to reset the eligibility flag even after the budget period has ended, i.e. the grant is no longer

03 | active. This requirement is still true for COMMONS, but is not true for NIH/IMPAC II. The requirements
for ICO/GUM should not include the business rule that the grant be active in order for the flag to be changed.
Currently NIH staff must revise the award to implement a no-cost extension after the budget period for the
grant has ended.

Decision: Approved

Submitted By Area Affected Type of Request User Impact Document Title

Cathy Walker GM Defect Fix Critical CCB 12 04 2003 item4

Request:
There is currently a defect in the calculation of the total award amount in the post-wip portion of the 6:00
award bridge process that is causing the total award amount to be corrupted in the database. Currently
SQAIB is forced to manually correct the data as it’s discovered. Since the award amount is already
calculated in GM there is no need to recalculate this in the post wip process, therefore, this request is to apply
a server side package fix to remove the calculation in the post wip and just pass in the already calculated
award amount.

04 | Decision: Approved
Notes:

e Problem may also exist for wip creation.

Actions:

1. (Cathy Walker) Investigate issue further to see if wip creation is also a corruption point. Send
findings and revised time estimates to CCB email distribution list.

2. (Tim Twomey) Coordinate deployment of back-end fix. May combine with
CCB_12 04 2003 itemS5.

Submitted By Area Affected Type of Request User Impact Document Title
05 Cathy Walker GM Requirements Change Critical CCB 12 04 2003 itemS5




Request:

Currently only certain awards are allowed to enter the non-Fed share amount in the GM module. Based on
the IC and activity code, non-Fed share is available for initiatives that require a cost share from the grantee.
This is becoming increasingly difficult to maintain since new initiatives requiring cost sharing are becoming
more frequent and each time they do it means a change to the code to allow entry of the non-Fed share in
GM. There have been two instances lately that have required SQAIB to enter non-Federal share dollars
directly in the database because they are not editable in the GM application. One is the new G11 initiative at
NICHD that requires cost sharing and another is the necessity to document Harvard’s pay back to NIH using
the non-Federal share field. In addition, once we bring other OPDIV's on board I’m sure they will need to use
this field for some of their initiatives so maintenance will become even more burdensome. I've cleared with
Joe Ellis and Marcia Hahn in the Policy Office that we should open this field to all awards and I’d like to
have this fix made as soon as possible so that SQAIB will no longer have to expend their resources to enter
this data manually. The fix is to modify the server side package that determines if non-Fed share is editable
to always return TRUE since we no longer need to check for any type of award. This will only be a server
side change with no deployment needed to GM application. This is a requirements change in reaction to a
change in policy regarding how non-Fed share is used and the increasing number of initiatives that require
cost sharing.

Decision: Approved

Actions:
1. (Cathy Walker) Test hours may be reduced if combined with CCB_12 04 2003 item4. Send revised
time estimates to CCB email distribution list.
2. (Tim Twomey) Coordinate deployment of back-end fix. CCB_12 04 2003 item4 must be done
before or at the same time as this item.

06

Submitted By Area Affected Type of Request User Impact Document Title
Shan Liang/Amir |- (.40 20 d fater oidprd | ©O'd upgrade from 2.1.1 High CCB_12 04 2003_item6
Venegas t09.2.04
Request:

The following are the justifications of this OCR:
1) There is a need to separate oidtest and oidstg from oiddev so that we can keep others up during
maintenance of one.
2) There is memory leak on both oiddev and oidprd. Oracle support suggested upgrade oid to 9i.
3) The oracle internet directory release 2.1.1 is not currently supported by oracle.
4) Password policy management utility exists in oid 9.2.0.4 but it does not exist in oid 2.1.1

Decision: Approved
Actions:

1. (Amir Venegas) Coordinate changes with testing and development teams. Provide an appropriate
transition period.

Submitted By Area Affected Type of Request User Impact Document Title
07 Chanath e-Not (TS5 notices) New Requirement High CCB_12 04 2003 item?7
Ratnanather




Request:
The recent deployment of Type 5 reminder and late notices has encountered numerous issues due to bad
email address data in production. Currently, the software crashes when it encounters invalid email addresses.
The issue was not discovered during the testing cycle b/c all email addresses in Test were changed to eRA
internal addresses, to avoid accidentally sending emails to institutions and PI’s. This request is to,

1. Ensure the software continues to process emails after encountering bad data, and/or

2. The software filters invalid addresses, such as emails addresses with special characters (commas,

white spaces, backslashes, etc.).

Note: CCB may also consider,
1. Cleaning up the invalid email data in external org addresses_t.
2. Using validation at the point of data entry, in order to prevent invalid addresses being input to the
database.

Decision: Approved

Notes:

e The items listed above labeled “CCB may also consider” fall outside the charter of the CCB. The
team noted that it is important to first fix the source of the problem to ensure new data is formatted
correctly and then old data can be reviewed for accuracy. User Support sends out lists of suspect
email addresses to users for verification. SQAIB is responsible for data integrity.

e Design and Development estimate is 4 hours
Integration Test estimate is 8 hours

e Acceptance Test estimate is 8 hours

Actions:
1. (Mike Wilson) Check old requirements and determine if this item is a Defect or Requirements
Change.
2. (Mike Wilson)Verify Design & Development hours and determine what actions are included in the
estimate.

3. (Tim Twomey)Coordinate deployment of the back-end fix. Should be deployed prior to December 15
if possible.
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